

BILL NO. S-76-06-12


SPECIAL ORDINANCE NO. S- 120-76


AN ORDINANCE approving Change Order No. 6 in connection with Division II of the Water Pollution Control Expansion Project.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 6 to John Dehner, Inc. - Spears-Dehner, Inc., joint bidders in connection with Division II of the Water Pollution Control Expansion Project to be reduced in the amount of \$207,095.00 by deleting the electrical work in the contract, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

  
Councilman

APPROVED AS TO FORM  
AND LEGALITY,  
  
CITY ATTORNEY

Read the first time in full and in motion by Moses, seconded by Salovey, and duly adopted. read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 197\_\_\_\_, at \_\_\_\_\_ o'clock P.M., E.S.T.

Date: 6-8-76

Charles W. Westerman  
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Shiga, and duly adopted, placed on its passage. Passed (lost) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-HIT
TOTAL VOTES	<u>7</u>	<u>0</u>		<u>2</u>	
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
HUNTER	<u>✓</u>				
MOSES	<u>✓</u>				
MUCKOLS	<u>✓</u>				
SCHMIDT, D.	<u>✓</u>				
SCHMIDT, V.				<u>✓</u>	
STIER	<u>✓</u>				
TALARICO				<u>✓</u>	

DATE: 6-22-76

Charles W. Westerman  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~Zoning Map~~) (~~General~~) (~~Annexation~~) (~~Special~~) (~~Appropriation~~) Ordinance (Resolution, No. 120-76 on the 22nd day of June, 1976.)

ATTEST: (SEAL)

Charles W. Westerman  
CITY CLERK

James Shiga  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 23rd day of June, 1976, at the hour of 11:00 o'clock 4 M. E.S.T.

Charles W. Westerman  
CITY CLERK

Approved and signed by me this 23rd day of June, 1976, at the hour of 5:00 o'clock 4 M. E.S.T.

Robert E. Armstrong  
MAYOR

Bill No. S-76-06-13

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance  
approving Change Order No. 6 in connection with Division II of the  
Water Pollution Control Expansion Project

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

W.C. Moses Jr.

D.J. Schmidt

Paul M. Burns

William T. Hinga

6-22-76  
DATE 6-22-76 CONCURRED IN  
CHARLES W. WESTERMAN, CITY CLERK

PROJECT Terminal Ponds

OWNER Fort Wayne, Indiana

DIVISION/SECTION II

CHANGE ORDER NO. 6

TO: John Dehner, Inc., and  
Spears-Dehner, Inc., Joint Bidders

P.O. Box 1346

Fort Wayne, Indiana 46801

You are hereby authorized to make the following additions and/or deductions to your contract amount.

	Previous Contract Amount	Increase	Decrease	Net Change (Deduct) <del>(Add)</del>	Revised Contract Amount
TOTAL	\$ 4,596,284.57	\$ -0-	\$ 207,095	\$ 207,095	\$ 4,389,189.57

Description of Change:

AddDeductItem No. 1

Delete all electrical work including labor and material as covered under Division II plans and specifications and more specifically outlined under Section D-14, Electrical, Division II specifications pages D14/1 through D14/41, except for rough-in work completed for outfall structure at Pond No. 3, outfall structure at Pond No. 2, the interconnecting structure between Pond No. 2 and Pond No. 3 and the chlorination diversion structure

\$207,095.00

Totals

0

\$207,095.00

Net Change (Deduct)

\$207,095.00

This change does not affect the date of completion of the contract.

## RECOMMENDED:

HENRY B. STEEG & ASSOCIATES, A DIVISION  
OF HOWARD NEEDLES TAMMEN & BERGENDOFF

By Ray H. Hochen  
Title Project Engineer Date 4/14/76

ACCEPTED: JOHN DEHNER, INC., AND  
SPEARS-DEHNER, INC.,  
JOINT VENTURE

ACCEPTED FOR: JOHN DEHNER, INC.  
CONTRACTOR

By Donald Dehner  
Title Vice Pres. Date 4/14/76

ACCEPTED FOR: SPEARS-DEHNER, INC.

CONTRACTOR

By Donald Dehner  
Title Treasurer Date 4/14/76

## APPROVED:

CITY OF FORT WAYNE, INDIANA  
OWNER

By Henry P. Wehrenberg  
Henry P. Wehrenberg, Chairman  
Ethel H. LaMar

Ethel H. LaMar, Member

Max G. Scott  
Title Max Scott, Member  
BOARD OF PUBLIC WORKS

Date: 4/21/76

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This change is required to overcome encountered construction  
and installation problems associated with the interfacing of instrumentation and elec-  
trical controls of the process control system between Division I and Division II. This  
change provides for all electrical work to be accomplished by the Division I contractor.

2. Will proposed change alter size of the project? Yes            No X

If yes, explain

No - only the scope of work for Divisions I and II within the project. Division I  
increases to that part that Division II is reduced.

3. Affect on operation and maintenance cost of this project:

N/A

\_\_\_\_\_  
Engineer

TITLE OF ORDINANCE SPECIAL ORDINANCE-Change Order No. 6 on Division II of WPC Expansion Project

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC

SYNOPSIS OF ORDINANCE Change Order No. 6 of John Dehner, Inc. and Spears-Dehner, Inc.,  
Joint Bidders on Division II of the Water Pollution Control Expansion Project  
provides for contract reduction in amount of \$207,095.00 by deleting certain electrical  
work. Said electrical work will be added to the contract for Division I.

(SEE ATTACHMENTS for further explanation)

EFFECT OF PASSAGE Electrical work deleted from contract

EFFECT OF NON-PASSAGE Failure to construct project in manner deemed best by City  
and Consulting Engineer

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$207,095.00 reduction of  
contract on Division II - does not change cost on overall project.

ASSIGNED TO COMMITTEE Public Works Section